

新型インフルエンザ等対策行動計画策定スケジュール

項目	R7年度												R8年度													
	4月	5月	6月	7月	8月	9月	10月	11月	12月	1月	2月	3月	4月	5月	6月以降	1週	2週	3週	4週	1週	2週	3週	4週	1週	2週	3週
区議会																										
新型インフルエンザ等対策推進協議会(関係団体等外部会議)																										
新型インフルエンザ等対策行動計画検討会内会議(関係管理職)																										
※必要に応じて開催(医療部会)																										
関係課との調整																										
新型インフルエンザ等行動計画進捗状況	骨子案の検討	計画案作成		校正依頼①		骨子案・計画案提示		計画案作成・修正	校正依頼②		計画案(後半)提示		計画案再修正	校正依頼③		都バブルックコメント実施	修正	計画修正案完成	計画完成・配布	印刷						
	7/28																									
	7/14																									
	7/28																									
	7/14																									
	7/28																									
	7/14																									
	7/28																									
	7/14																									
	7/28																									
	7/14																									
	7/28																									
	7/14																									
	7/28																									
	7/14																									
	7/28																									
	7/14																									
	7/28																									
	7/14																									
	7/28																									
	7/14																									
	7/28																									
	7/14																									
	7/28																									
	7/14																									
	7/28																									
	7/14																									
	7/28																									
	7/14																									
	7/28																									
	7/14																									
	7/28																									
	7/14																									
	7/28																									
	7/14																									
	7/28																									
	7/14																									
	7/28																									
	7/14																									
	7/28																									
	7/14																									
	7/28																									
	7/14																									
	7/28																									
	7/14																									
	7/28																									
	7/14																									
	7/28																									
	7/14																									
	7/28																									
	7/14																									
	7/28																									
	7/14																									
	7/28																									
	7/14																									